Chestnut Neighborhood
Implementation Tracking Chart

July 18, 2011
Action | Plan | Priority Action ltem/Recommendation Status Estimated Primary Secondary Main Contact | Estimated | CIP Staff Comments Contact Team Comments
Item/ | page | Ranking Timeline Resource Resource Cost
Rect # | 5/9/2011
Evaluate the potential of a collaborative school and ' Complete Contact Team N 1/6/09, M.Laursen--has not identified where
community health project. this recommendation came from

1 7 Encourage the development of infill residential Complete Contact Team  Planning and N Rezonings complete 12/6/00. Explaining plan
housing that is compatible with the original housing Development and Infill options when contacted by
style of the neighborhood, such as front porches Review prospective builders, providing design
and wooden frames (Chesnut Neighborhood). guidelines, and referring to Neighborhood

Planning Team.

2 7 Encourage and allow construction of residential Complete Contact Team  Planning and N Rezonings complete 12/6/00
buildings of compatible design on lots currently too Development
small to allow legal construction. Review

3 7 Allow garage apartments if compatible designed. Complete Contact Team  Planning and N Rezonings complete 12/6/00

Development
Review

4 7 7 Update the City’s East Austin Survey of Cultural Contact Team Planning and | Steve Sadowsky, N Preliminary survey complete. Staff working
Resources including: "Emancipation Park" and the Development | PDR-Historic with consultant to revise report. Will contact
"Hudspeth's Corner" area along Cedar Avenue. Review Preservation neighborhood about meeting to review

974-6454 report this spring.

5 8 Participate with the Austin Redevelopment Ongoing Contact Team | Austin N 8/2008 (NPCT): Not all of the infill
Authority to ensure that its implementation is Revitalization is compatible with the existing
consistent with the Chestnut Neighborhood Plan. In Authority neighborhood. This effort needs to
particular, address the need for desirable land uses be redoubled.
along the edges of the Chestnut Planning Area.

6 8 Enact Smart Growth tools city-wide including Complete Contact Team  Planning and N Rezonings complete 12/6/00
mixed-use zoning, small lot amnesty, garage Development
apartments and Traditional Neighborhood Design. Review

7 8 Consider creating a new small lot multi-family infill  Complete Contact Team  Planning and N The 3 small multi-family zoned lots in
category (1-4 units per lot) with design standards. Development Chestnut were rezoned to single-family.

Review

8a 8 Construct sidewalks on the east side of Chestnut Complete Public Works Mark Cole, Y

between 12th and 16th Street. Neighborhood
Connectivity
Division
974-7019

8b 8 Construct sidewalks on the east side of Poquito Public Works Mark Cole, Y

between 16th Street and MLK. Neighborhood
Connectivity
Division
974-7019

8c 8 Construct sidewalks on the east side of Singleton Complete Public Works Mark Cole, Y

between 12th Street and MLK Blvd. Neighborhood
Connectivity
Division
974-7019
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8d

8e

8f

8g

8h

8i

8]

8k

10

Construct sidewalks on the east side of Ulit
between 18th Street and MLK Blvd.

Construct sidewalks on the north side of 12th Street
between Singleton and Ulit.

Construct sidewalks on the north side of 13th Street
between Chicon and Chestnut.

Construct sidewalks on the north side of 16th Street
between Poquito and Cedar.

Construct sidewalks on the north side of 17th Street
between Chicon and Cedar Street.

Construct sidewalks on the north side of 18th Street
between Ulit and Miriam.

Construct sidewalks on the south side of 13th Street
between Chestnut and Walnut.

Construct sidewalks on the south side of 14th Street
between Chicon and Chestnut.

Complete Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
Complete Public Works Mark Cole,
Neighborhood
Connectivity
Division
974-7019
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8l

8m

8n

80

8p

8q

Construct sidewalks on the south side of 18th Street Complete
between Chestnut and Singleton.

Construct sidewalks on the south side of 18th Street
between Chicon and Poquito.

Construct sidewalks on the west side of Alamo
Street between 13th and 16th Street.

Construct sidewalks on the west side of Cedar
Street between 12th and 13th Street.

Complete

Construct sidewalks on the west side of Chestnut
from 12th to 16th, and 17th to 18th.

Construct sidewalks on the west side of Poquito
between 13th and 16th Streets.

Public Works

Public Works

Public Works

Public Works

Public Works

Public Works

Mark Cole, Y
Neighborhood

Connectivity

Division

974-7019

Mark Cole, Y
Neighborhood

Connectivity

Division

974-7019

Mark Cole, Y
Neighborhood

Connectivity

Division

974-7019

Mark Cole, Y
Neighborhood
Connectivity
Division
974-7019
Mark Cole,
Neighborhood
Connectivity
Division
974-7019

$123,000 | Y
(5/2009)

Mark Cole, Y
Neighborhood

Connectivity

Division

974-7019

10/12/08 (M. Laursen, PDR): modified
recommendation per NPCT.

5/2009 (Public Works): 1,025 linear feet at
$24/SF or $120 lineal foot for the average 5'
sidewalk. Sidewalk matrix score:
Medium/High. All estimates are at today's
construction costs and subject to change in
the future.

12/2009 (Public Works): Included in the
sidewalk master plan; will be added to the 5-
Year plan and constructed as fudning
becomes available.

2/2011 (Public Works): No funding available.
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8r 8 Construct sidewalks on the west side of Ulit Public Works Mark Cole, Y
between 14th Street and MLK Blvd. Neighborhood
Connectivity
Division
974-7019
9a 8 Install street lights on Chestnut between 13thand  Complete Austin Energy P Completed 6/2000. Requested streetlights  8/2008 (NPCT): All lights are on the
16th Street. installed. east side, so the west side is quite
dark.
9b 8 Install a street light in the alley east of Chicon Complete Austin Energy P | Completed 6/2000. Requested streetlights ' 8/2008 (NPCT): There is no alley in
between 17th and 18th Streets. installed. this location. There is an alley
south of MLK between Chicon and
Poquito and it does have a light. |
think this may be the alley in
question.
9c 8 Install a street light in the alley east of Ferdinand Complete Austin Energy P | Completed 6/2000. Requested streetlights
between 18th Street and MLK Blvd. installed.
9d 8 Install a street lights on Singleton between 13th and  Complete Austin Energy P Completed 6/2000. Requested streetlights | 8/2008 (NPCT): Between 18th and
14th Streets and between 18th Street and MLK installed. MLK the light is the kind that does
Blvd. not extend out over the street and
it is very dim.
9e 8 Install a streetlight where 18th Street dead ends Complete Austin Energy P Completed 6/2000. Requested streetlights
past Ferdinand. installed.
of 8 Install street lights in the alley east of Chestnut Complete Austin Energy P | Completed 6/2000. Requested streetlights
between 13th and 14th Streets and between 17th installed.
and 18th Streets.
9g 8 Install street lights in the alley east of Singleton Complete Austin Energy P Completed 6/2000. Requested streetlights
between 12th Street and MLK Blvd. installed.
9h 8 Install street lights in the alley east on Walnut Complete Austin Energy P | Completed 6/2000. Requested streetlights
between 13th Street and MLK Blvd. installed.
9i 8 Install street lights on Alamo between 12th and Complete Austin Energy P Completed 6/2000. Requested streetlights
17th Streets. installed.
9j 8 Install street lights on Maple between 12th and Complete Austin Energy P | Completed 6/2000. Requested streetlights
17th Streets. installed.
9k 8 Install street lights on Poquito between 14th and Complete Austin Energy P Completed 6/2000. Requested streetlights
17th Streets. installed. F
9l 8 Install street lights on Walnut between 13th Street ' Complete Austin Energy P | Completed 6/2000. Requested streetlights
and MLK Blvd. installed.
10 8 Install a left turn signal & caution light at MLK & Public Works ' Austin Y 8/2008 (NPCT): Need this for north

Chicon.

Transportatio
n
Department

and south bound traffic.
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11 8 Install a left turn signal & caution light at MLK & Complete Public Works ' Austin Y
Chestnut. Transportatio
n
Department
12 8 Install a left turn signal (southbound and Complete Public Works ' Austin Y 2/2011 (Public Works): Left turn signal
northbound) and caution light at Chestnut/Pleasant Transportatio installed in May 2009.
Valley & East 12th. n
Department
13 8 Install a left turn signal (southbound and Complete Public Works ' Austin Y 2/2011 (Public Works): Left turn signal
northbound) at Chicon & East 12th. Transportatio installed in May 2009.
n
Department
14 8 Install pedestrian caution lights on Chestnut and Complete Public Works ' Austin P /10/12/08 (M. Laursen, PDR) clarified
16th at crosswalk to Chestnut Community Park. Transportatio recommendation per NPCT.
n
Department 5/2009 (Public Works): Crosswalks and
pedestrian signage have been installed
(Operating Budget). Based on field
observations, a signalized pedestrian flasher
is not warranted and is not included in 5-Year
CIP Plan.
2/2011 (Public Works): No status changes.
15 8 Install a covered bus shelter on Chestnut. Complete Capital Metro N 8/2008 (NPCT): Shelter at 16th and
Chesnut has been installed.
16 8 3 Conduct a traffic calming study in the Chestnut Austin N 2/2010 (ATD): Will be added to request list | 8/2008 (NPCT): Chesnut Addition
neighborhood. Transportatio for neighborhood traffic calming. Traffic Neighborhood Association has
n calming can only be allowed as the result of a | requested traffic study in 1999 and
Department comprehensive neighborhood traffic calming ' 2007. They study is needed now
study of an entire neighborhood area, not on ' more than ever.
individual streets. Selection for the program,
when there is funding, is on a priority basis
based on a two-stage scoring system.
17 8 |5 Review proposed development of the vacant 21- Ongoing Contact Team  Planning and N 1 10/12/2008--M. Laursen: referred to as

acre lot (Featherlite Tract) for compatibility with the
Chestnut Neighborhood Plan, transition of uses
with respect to the adjoining single family
neighborhood on Miriam Avenue, zoning for GR-
MU, pedestrian, bicycle, transit and vehicular
access, protection of Boggy Creek, design of open
and community space with a relationship to
"Emancipation Park", the Boggy Creek greenbelt,
bike trail and other public assets and plans for the
area.

Development
Review

Featherlite tract
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18 9 Apply a mixed-use zoning overlay to the commercial Complete Contact Team  Planning and N Rezonings complete 12/6/00
corridors and approve uses which support and are Development
compatible with Campbell Elementary and Gonzalo Review
Garza High School.
19 15 The Public Safety subcommittee should monitor Complete Contact Team N
noise disturbance reports to identify trends.
20 15 Increase the enforcement of noise controls. Contact Team APD N
21 15 Create a cross functional City Environ. Response Complete Watershed Contact Team N
Team with neighborhood representation and other Protection
collaborative agents, for the purpose of improving Department
the overall physical environment of Chestnut. See
plan for additional details.
22 16 Establish neighborhood working group to identify  Complete Contact Team N
environmental nuisances.
23 16 Evaluate non-profits that accept repairable cars Complete Contact Team N
prior to any donation.
24 16 |8 Maintain the cleanliness and appearance of Ongoing Contact Team Code N *85% completion of the 129 8/2008 (NPCT): Need to do this
Chestnut. Compliance abandoned/junk vehicles tagged by APD again.
See plan for more information. Department * 95% completion of the 91 vacant lots
issued notice of violation
* 14 residents participated in the
Neighborhood Academy class on
Junk/abandoned vehicles
* Neighborhood placed in 5yr cycle pruning
program
* Tree trimming cleanup completed Oct.
2000
* Neighborhood cleanups held 4/29/00,
12/2/00, 1/13/01, 2/10/01 & 3/10/01
25 16 Hold a one-day tree-planting event inviting the Complete PARD Planning and N Event held on October 28, 2000 - 47 trees 8/2008 (NPCT): Would like to do
participation of youth from nearby schools. Development planted this again.
Review
26 16 Develop a Chestnut neighborhood pocket park. Complete PARD Y 10/12/08 (M. Laursen, PDR): added NPCT

(complete)
**NEW (9/2008): Construct a permanent restroom.
(Priority #8)

request for permanent restroom

2/25/10 (PARD): PARD does not support a
restroom facility at Chestnut Park. The park
standards for pocket and neighborhood
parks do not include restroom facilities.

2/2011 (PARD) No status change.
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27 16 Monitor drainage and sewer conditions by Ongoing Contact Team N To obtain reports, call Eric Kaufman, 974-
obtaining periodic environmental complaint reports 3512 or Chuck Lesniak, 974-2699
for the area.
28 16 4 Complete the Maple Street drainage improvements. Planned Within 10- | Watershed Roxanne Y 2/2010 (WPD): After a search of both CIP
Project year Protection Jackson,WPD and complaints records, only one drainage
planning | Department 974-1918 problem on Maple Avenue was found. File
horizon. records indicate that a complaint at 2108
Maple Avenue was scheduled to have a
storm drain pipe installed by WPD storm
drain crews; however, no easement existed
at the location, and no funding was available
for the real estate costs of an easement.
Funding for easements for work to be done
by WPD crews is to be added to the 5 year
CIP budget, and staff will re-evaluate this
location to determine associated costs for
easement acquisition so that the work can be
completed.
2/2011 (WPD): This project is included in the
WPD 10-Year planning horizon.
29 16 Report environmental issues to the East Austin Ongoing Contact Team  Neighborhoo N
Environmental Initiative. d Association
30 17 Distribute housing and code information in the Contact Team Neighborhoo CNRC N City staff will be providing housing and
neighborhood newsletter. d Association zoning code information for the April
newsletter issue.
31 17 Identify programs and resources to promote infill Complete Contact Team NHCD N 8/2008 (NPCT): Much infill has
housing within Chestnut. occurred since this list was created,
but many vacant lots (and vacant
beyond repair houses) still exist. A
registry of developers working in
our neighborhood would be
helpful, as would an inventory of all
vacant lots/houses with ownership,
tax, and zoning information.
32 18 Establish Chestnut as a CDBG target area and an Complete Contact Team NHCD N
area of housing priority.
33 18 Work with the Austin Energy to weatherize and Complete Contact Team | Austin Energy N Neighborfest 2000 workshop held 8/2008 (NPCT): Need to do again.
conserve energy in homes throughout Chestnut, 9/23/2000.
including special rebates and qualifying assistance
for the elderly and those in need.
34 18 Apply for the City’s neighborhood support program. | Complete Contact Team N Neighborhood actively participating in the 8/2008 (NPCT): Need to do this

beautification program - have conducted 4
cleanups, will be issuing 3 newsletters.

again, and if necessary, apply again
for the support program.
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35

36

37

38

39

40

41

42

43

44

45

46

47

18

18

18

18

19

19

19

19

19

19

19

20

20

Develop relationships with successful Community
Development Corporations to promote information
exchange and experience.

NHCD and CRC should coordinate infill housing and
rehabilitation in Chestnut over a seven year period.
Provide incentives to create affordable housing for
the elderly.

Explore the development of a vacant land program
(community land trust for affordable and senior
housing).

Establish a Chestnut Business Coalition to identify
and share information on micro-loans and
entrepreneurship.

Establish a Chestnut Business Coalition to develop a
business resource guide for Chestnut area
merchants.

Establish a Chestnut Business Coalition to include
businesses in the newly created neighborhood
newsletter.

Monitor Citizens' Bond Committee
recommendations as they relate to Chestnut;
support all efforts toward the creation of a
community center/ police sub-station.

Explore options for developing a community
cooperative in Chestnut.

Evaluate the potential of existing vacant buildings
within Chestnut to serve as a site for a community
and cultural center, a location for police presence,
or a daycare, after-school center, or a prevocational
training center.

Work with local media to publicize the availability of
community services (training and technical
assistance for entrepreneurs, including the NAACP
Community Development Resource Center, the
Urban League and the National Business League and
Businesses Investing in Growth) for Chestnut
residents.

Solicit area businesses to partner with the Chestnut
area for volunteer placement, job opportunities and
community development.

Encourage public officials and businesses to
establish job training facilities.

Complete

Underway

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Complete

Contact Team NHCD

Contact Team NHCD

Contact Team NHCD

Contact Team NHCD

Contact Team

Contact Team

Contact Team

Contact Team

Contact Team

Contact Team

Contact Team

Contact Team

Contact Team

SMART Housing program now provides
incentives for construction of accessible,
moderately-priced units.
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48 20 Encourage development of job and housing Complete Contact Team N
opportunities.

49 20 Encourage, through the use of incentives and other ' Complete Contact Team N Conditional overlay established with zoning
forms of support, neighborhood-serving businesses.

50 21 Develop a location within Chestnut for police to Contact Team APD Y  12th & Hargrave site will include a report- 8/2008 (NPCT): 12th and Hargrave
perform routine tasks and communicate with writing station for officers in addition to is not within the Chestnut
citizens. providing fleet maintenance service for neighborhood. Not sure if this

emergency response vehicles. During times | walk-up desk exists.
when an officer is present, the report-writing

office will be open to residents who wish to

walk in to report a crime or discuss an issue.

51 21 6 Establish a permanent police walking beat in APD N Currently insufficient staff for a walking beat
Chestnut for weekends. but officers are asked to walk along 12th

whenever they have time.

52 22 Use surveillance cameras to identify and discourage APD N
persistent criminal activity in high crime areas of
the Chestnut neighborhood including 13th and
Chicon, 12th and Chicon, 12th and Cedar, and
Chestnut and 12th.

53 22 Use unmarked police vehicles as another Ongoing APD N These vehicles are used in Chestnut on an
mechanism for identifying and discouraging criminal ongoing basis.
activity in Chestnut.

54 22 Use the new Chestnut neighborhood newsletter to Contact Team  Neighborhoo N APD will be working with newsletter
address public safety issues. d Association coordinator for the next issue.

55 22 Establish block captains to identify criminal activity ' Complete Contact Team N
and increase community participation in
Neighborhood Watch.

56 22 Send at least one neighborhood resident to the Ongoing Contact Team N
Citizens’ Police Academy, Citizens’ on Patrol and the
People’s forum annually.

57 22 Coordinate a drug awareness and prevention APD Contact Team N
program with APD. Develop a neighborhood-based
support group within Chestnut to assist families
impacted by these issues.

58 22 Disseminate information about the availability of Complete Contact Team  Neighborhoo N
smoke detectors (from the Austin Fire Department) d Association
through the Chestnut neighborhood newsletter.

59 22 Educate residents about dangers of lead using the  Complete Contact Team  Neighborhoo N
Chestnut neighborhood newsletter. d Association

60 23 Spread information about the City's animal control | Complete Contact Team  Neighborhoo N Emancipated Mobile Spay and Neuter Clinic

regulations.

d Association

provided free services each Friday
throughout the year beginning August 4,
2000.
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61 23 Develop a youth-related neighborhood guide for Neighborh Contact Team N
Chestnut. ood Item

62 23 Identify unsafe areas for children as a priority for Ongoing Contact Team APD N Same as #24 - this is an ongoing activity.
vacant lot and car clean up and for police action.

63 23 Make "Safe House" signs for children walking to and  Complete Contact Team APD N Three residents have volunteered to
from school and link this effort with any existing participate in the McGruff Program. Training
"Safe House" programs. / education will be provided by APD.

64 23 Work with APD to develop and implement a Contact Team APD N Library Services has taken the lead in
strategy to reduce gang-related violence in the developing Youth Advisory Boards for Carver
neighborhood. and other libraries that have Wired for Youth

programs..

65 23 Install signalized pedestrian crosswalks and other No Action - Austin Public Works P |5/2009 and 2/2011 (Public Works): Field 8/2008 (NPCT): Vitally important
signs to improve traffic safety at Campbell See Transportatio observations indicate that a signalized for safety of school children. Cedar
Elementary School and Gonzalo Garza High School ' Comments n pedestrian crosswalk is not warranted. and MLK; and 17th and Chicon.
crossings. Department

66 24 2 Increase enforcement of 20 mph school zone speed APD Contact Team N APD: Are there particular locations?
limits at (1) MLK and Cedar and (2) Chicon between 10/8/08--M. Laursen: Added locations per
16th and 17th. NPCT

67 24 Organize a Chestnut neighborhood orchestra Neighborh Contact Team N

ood Item

68 24 Explore and promote promising new youth Neighborh Contact Team  Neighborhoo N
opportunities in the newsletter (Central City ood ltem d Association
Entertainment Center, Yellow Bike Project, Bikes for
Youth program, Casa Verde)

69 24 Work with Capital Metro to ensure there is safe bus  Complete Public Works ' Capital Metro N HHSD Youth Services Program to provide
and pedestrian access to the newly opened Central information for the March newsletter issue.
City Entertainment Center.

70 24 Use the safe play area within Chestnut as a base for ' Neighborh Contact Team N
other youth activities. ood ltem

71 24 Develop collaborative, intergenerational projects Complete Contact Team Planning and N * Roving Leader Program will remain active in
and activities in Chestnut such as tree planting, oral Development Chestnut*Area youth linked to the Summer
history projects, mentoring, part-time employment Review Reading Program* In collaboration with
activities, African-American parenting programs and Eastside Story, 90 to 100 youth linked to use
other parenting programs that meet the needs of library computers at both Carver and Oak
the community. Springs Libraries.

72 24 Publicize jobs and volunteer opportunities for Complete Contact Team N HHSD Youth Services Program to provide
Chestnut youth through a business resource guide information for the March newsletter issue.
or a youth resource guide.

73 24 Explore feasibility of more COA/AISD collaborative Contact Team N

efforts to provide learning opportunities for
Chestnut youth.
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74 24 Expand and improve access to safe transportation Contact Team | Capital Metro N
to youth recreational services for Chestnut
residents.

75 24 9 Develop a safe play area within Chestnut in PARD Contact Team Y
conjunction with PARD.

76 24 Ensure the Gonzalo Garza High School gym is AISD N A work order request was put in to buy and
handicapped accessible. install a chair lift for handicapped access into

the gym in the FY 2000-2001 budget but
there were insufficient funds. It has been
requested again in the FY 2001-2002 budget.

77 26 Work with APD & residents to increase surveillance | Ongoing Contact Team APD N
and reporting of drug/alcohol abuse and related
crime.

78 26 Provide targeted outreach and education on the Ongoing Health and Contact Team N
risks of alcohol/drug abuse. Human

Services

79 26 Educate neighborhood residents about programs Health and Contact Team N

that help break cycles of drug and alcohol abuse. Human
Services
80 26 Gather and identify information on health needs of | Complete Health and Contact Team N Preventive health information, screening and
neighborhood residents. Human referral services provided through the Public
Services Health/Community Services Mobile Outreach
Van. Promotional flyers distributed at the
Alamo Recreation Center.

81 26 Create a directory of available health-related Contact Team Health and N
services and provide health information in the Human
Chestnut newsletter. Services

82 26 Spread word about health resources. Ongoing Contact Team N

83 26 Work together to educate residents about signs of | Ongoing Health and Contact Team N
families in crisis, domestic violence, child neglect or Human
what to do when a child or adult is at risk. Services

84 26 Publicize existing neighborhood resources. Complete Contact Team  Neighborhoo N

d Association

85 26 Work with Capital Metro to publicize transit Complete Contact Team | Capital Metro N
opportunities, including opportunities for the
elderly and those with special needs.

86 26 Work with Capital Metro on to install a bus stop Complete Capital Metro  Contact Team N 8/2008 (NPCT): Believe this was an
shelter and seating for the Chestnut & 14th Street error, bus shelter was established
intersection. at 16th and Chestnut.

87 26 Expand funding for senior transportation services Contact Team  PARD N

through the Parks Department.
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